Township of NIPISSING
"Life the way it should be" ESTABLISHED 1888

The Corporation of the Township of Nipissing
45 Beatty Street
Nipissing ON P0H 1W0
Telephone 705-724-2144 Fax 705-724-5385
www.nipissingtownship.com

REPORT TO COUNCIL

Date: October 6, 2026

From: Dan MacInnis, Operations Superintendent

Re: Chapman's Landing Dock

Background:

In 2025, the Township Dock at Chapman's Landing was identified as requiring replacement of the top deck. Once the existing deck is removed, a visual inspection of the support beams and structural framework below the deck will be completed, as these components are not visible from the surface.

The project was recommended to Council for inclusion in the 2026 capital budget, with an estimated cost of **$70,000**. This amount includes a contingency to allow for repairs or reconstruction of the supporting framework if required following the inspection.

Summary:

The Township experienced multiple culvert failures during the spring of 2026, resulting in an increased workload for the Public Works Department. Combined with the significant workload associated with the 2026 capital works program, staff were unable to complete the tendering process for the Chapman's Landing dock project within the 2026 construction season.

With winter approaching, staff do not recommend rushing the project in order to complete the work this fall. A proper inspection of the supporting structure should be completed once the deck is removed, and sufficient time should be allowed to obtain competitive pricing and properly plan the work.

Recommendation:

The Operations Superintendent recommends that Council transfer the **$70,000 budgeted for the Chapman's Landing Dock project back into reserves** and authorize staff to tender in 2027.

Tendering the project in the spring will allow the Township to properly inspect the supporting structure, address any required framework repairs, and obtain competitive pricing from contractors who are seeking work at the beginning of the construction season. This approach will also avoid rushing the project due to the approaching winter weather

Respectfully,

Dan MacInnis
Operations Superintendent
Township of Nipissing